BOARD OF PUBLIC WORKS AND SAFETY

Regular Meeting May 26, 2015

The regular meeting of the Board of Public Works and Safety of the City of Shelbyville, Indiana, was held in the Council Chambers of City Hall on Tuesday, May 26, 2015, at 8:31 A.M. Mr. Williams was absent, and Mayor DeBaun presided.

Mr. Finkel moved to approve the minutes of the previous meeting held on May 19, 2015, naming a few corrections, and Mayor DeBaun seconded. The motion was carried on a 2-0 voice vote.

Mr. Finkel moved to approve the claims as presented, and Mayor DeBaun seconded. The motion was carried on a 2-0 voice vote.

There was no old business.

Under new business, Mayor DeBaun said he had an extra work authorization by and between the City of Shelbyville and the Consultant, Parsons Brinckerhoff, Inc. It changes the original agreement signed on July 15, 2013, whereby the City is asking Parsons Brinckerhoff, Inc. to provide additional services, and the Consultant is able to provide the additional services. City Engineer Matt House said a bridge on Fairland Road has experienced a lot of high water, and this redesign is being done to avoid using cofferdams that were not in the original contract. By using the redesign at $11,466.00, it saves the City by reducing the costs of two big pay items by around $50,000.00. Mr. Finkel moved to approve the extra work authorization, and Mayor DeBaun seconded. The motion was carried on a 2-0 voice vote.

There being no further business, Mr. Finkel moved to adjourn.

Thomas D. DeBaun
Mayor

ATTEST:

Frank M. Zerr
Clerk-Treasurer