
BOARD OF PUBLIC WORKS AND SAFETY 

 

Regular Meeting                                                                                                      August 21, 2012  

 

The regular meeting of the Board of Public Works and Safety of the City of Shelbyville, Indiana, 

was held in the Common Council Chambers of City Hall on Tuesday, August 21, 2012, at 8:30 

A.M.  All members were present and Mayor DeBaun presided. 

 

Mr. Finkel moved to approve the minutes of the previous meeting, August 14, 2012, and Mr. 

Williams seconded.  The motion was carried on a 3-0 voice vote.  

 

Mr. Williams moved to approve the claims as presented, and Mr. Finkel seconded.  The motion 

was carried on a 3-0 voice vote. 

 

Under old business, Mayor DeBaun said the burn ban that has been instituted for the last several 

weeks could be lifted, with the Board’s approval, but much caution and common sense should be 

used by everyone.  Mr. Finkel moved to lift the burn ban, and Mr. Williams seconded.  The 

motion was carried on a 3-0 voice vote. 

 

Rodger Keller, City Engineer, said King’s Trucking, contractor for the Fairland Road Sanitary 

Sewer Extension, was asking permission to extend the completion date from August 31 to 

November 21, 2012.  Rodger said there were several delays outside of the contractor’s control.  

The first was when the contract was signed, the rights of entries to the right-of-way for the 

property to be granted, caused a couple months delay.  The second large delay was after the 

project was started, ANR Pipeline, TransCanada, and Vectren, which owned three high pressure 

gas transmission lines near 300 North, required boring under their lines, which changed a lot of 

plans, and required the moving of equipment, completing the boring, then moving the equipment 

back to where they were trenching.  Another delay was caused by the downstreet manhole 

connections at the existing pipe, with one of the large manhole structures not fitting over the 

existing pipe because of unforeseen circumstances, and modifications had to be made.  Rodger 

said King’s Trucking is more than half way through the scope of their work, they have 

performed well, and he agreed the deadline should be extended to November 21.  A couple of 

change orders were discussed raising the total from around $987,000.00 to around $1, 

060,000.00.  Mr. Williams moved to approve extending the completion date to November 21, 

and Mr. Finkel seconded.  The motion was carried on a 3-0 voice vote. 

 

Dann Bird, Building and Plan Commission Director, talked about a home at 429 W. South St., 

saying there was a nuisance situation.  The listed owner is Rebecca Griffin and Dann is 

requesting an order for her to appear at the next Board of Works meeting, August 28.  He said 

the house continues to be in a state of disrepair, and the property has been secured as best they 

could.  Mr. Finkel moved to order Rebecca Griffin to appear at the next Board meeting, and Mr. 

Williams seconded.  The motion was carried on a 3-0 voice vote. 

 

Mayor DeBaun wanted to thank everyone for their cooperation and participation during the 

Bears of Blue River Festival events, and Board member Sharon Bernard said everything went 

very well in the prelim meeting.  The only complaint heard was that the street sweepers came by 

too fast at the end of the parade, where people were still loitering in the curbs, and had to move.   

 

There being no further business, Mr. Williams moved to adjourn.  

 

 

                                                                                                         _________________________ 

                                                                                                          Thomas D. DeBaun 

                                                                                                          Mayor 
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______________________ 
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